2013 Standards Update Schedule

December 30, 2014

Solicitation/Procurement
Complete RFQ & contract procurement for 2011 Standards Technical Support; develop measure templates for 2011
Standards to document the benefits and the impacts of the proposed measures

Nov 2008 - Feb 2010

Pre-Rulemaking Activities: Phase 1

Phase 1A - Begin CASE Studies: Prioritize topic areas that contribute most to project goals and complete initial
measure analysis

Phase 1B — Foundational work (TDV, LCC, Weather) and initial software development

Phase 1C - 2008 Standards Cleanup — Identify Standards and reference document sections that need clarification or
revision and prepare initial mark-ups

Nov 2009 - Oct 2010

Pre-Rulemaking Activities: Phase 2 - CASE Studies Phase 2
1. First staff workshop - present info on weather data, TDV and cost effectiveness methodology
2. Stakeholder meetings — conduct as necessary to obtain comment on specific topic areas of proposed changes

Oct 2010 - Dec 2010

Pre-Rulemaking Activities:

Phase 3A - Draft Standards and Rulemaking Documents

Reconcile comments in preparation for draft regulation workshops, including analysis rework and markup of the
Standards documents;

Phase 3B - conduct workshops for presentation of proposed draft revisions to Standards documents, incorporate the
comments from the workshops into the final proposed first draft Standards documents;

Phase 3C - draft rulemaking documents; close pre-rulemaking Docket; Drafting second 45-day language

Feb 2011 - April 2011

April 2011 - July 2011

July 2011 - Nov 2011

Rulemaking Activities: Phase 4 — Adopt Standards and Associated Documents

Open Rulemaking Docket; file Rulemaking documents with CBSC; develop 45-Day and 15-Day Language Standards
documents; develop and complete Administrative Procedures Act process requirements for rulemaking proceeding;
complete and file Fiscal and Economic Impact Analysis and Environmental Analysis documents with required agencies

Nov 2011 - May 2012

Adoption - CEC adoption of 45-Day or 15-Day Standards and associated regulations documents; close Rulemaking
Docket

May 31, 2012

Post adoption Activities
Prepare and develop Final Statement of Reasons and other rulemaking documentation for CBSC approval

June 2012 - Dec 2012

Compliance Manuals and Software Development
Develop and finalize the Compliance manuals
Review and finalize performance approach software

June 2012 - Dec 2012
June 2011 - July 2014

CBSC Publication Process
Publication preparation
180 day statutory waiting period

Feb 2013 - Jul 2013
Jul 2013 - Jan 2014

Effective Date

July 1, 2014




